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Shoreline Master Program Update (o ) Shoreline Master Program Update
1 Preliminary Assessment of Shoreline Jurisdiction and Public Participation Plan = ) Preliminary Assessment of Shoreline Jurisdiction and Public Participation Plan
11 Preliminary Shoreline Jurisdiction C ) Preliminary Shoreline Jurisdiction
12 Prepare & Approve Public Participation Plan JPrepare & Approve Public Participation Plan
121 Present Draft Plan to Council Present Draft Plan to Council
122 Take comments and revise if necessary Take comments and revise if necessary
1.2.3 Adopt Plan by Resolution ¥ Adopt Plan by Resolution
13 Identify representative parties for small group interviews ﬁ Identify representative parties for small group interviews
14 First set of consultant interviews with representative parties First set of consultant interviews with representative parties
15 Council appointment of a Technical Advisory Committee (TAC) (U—J Council appointment of a Technical Advisory Committee (TAC)
16 Set up Interactive Webpage === Set up Interactive Webpage
2 Shoreline Inventory, Analysis, and Characterization (————) ShorelineInventory, Analysis, and Characterization
2.1 Shoreline Inventory [ Shoreline Inventory
2.2 Island Summit Meetings (——— Island Summit Meetings
2.3 Analyze Inventory Information C ) Analyze Inventory Information
24 Organize 'Drop-in' Information Meetings C ) Organize 'Drop-in' Information Meetings
25 Inventory and Characterization Report (——————J Inventory and Characterization Report
2.6 Evaluate Current SMP Regs to Project Impacts C ) Evaluate Current SMP Regs to Project Impacts
3 Shoreline Environment Designation, Policy, & Regulation Devel opment; Cumulal C ) Shoreline Environment Designation, Policy, & Regulation Development; Cumulative Impact Analysis
31 Develop a Community Vision for Process Guidance Develop a Community Vision for Process Guidance
3.2 Develop SMP Administrative Procedures & Provisions ﬂ Develop SMP Administrative Procedures & Provisions
3.3 Prepare Preliminary Cumulative Impact Analysis (————— ) Prepare Preliminary Cumulative Impact Analysis
34 Develop 3 Case Studies () Develop 3 Case Studies
35 Second Set of Consultant Interviews with Representative Parties (U——————_J Second Set of Consultant Interviews with Representative Parties
4 Restoration Planning: Revisit Cumulative Impact Analysis & Shoreline Regulatic C ) Restoration Planning: Revisit Cumulative Impact Analysis & Shoreline Regulations as Necessary
4.1 Develop an Ecological Repair Plan () Develop an Ecological Repair Plan
4.2 Revisit Draft SMP C ) Revisit Draft SMP
4.3 Schedule 'Drop-in" Question & Answer Meetings C ) Schedule 'Drop-in" Question & Answer Meetings
4.4 Compile Draft SMP (————_) Compile Draft SMP
441 Review Consultant Submittals 1 Review Consultant Submittals
442 Submit Draft to DOE 1 Submit Draft to DOE
45 Conduct Island Summit #3 (U———J Conduct Island Summit #3
451 Review Draft SMP with DOE Comments =1 Review Draft SMP with DOE Comments
45.2 Post Results on Web Page [ ] Post Results on Web Page
5 Local SMP Adoption Process C ) Local SMP Adoption Process
51 Assemble Comprehensive Draft for PC and CC Review (_— Assemble Comprehensive Draft for PC and CC Review
511 Compile Appropriate Documents I ] Compile Appropriate Documents
512 Complete SEPA Checklist [———1 Complete SEPA Checklist
513 Make & Publish a Determination =3 Make & Publish a Determination
514 Compile Responses [ Compile Responses
515 Compile Legal Record for each Phase of the SMP Process ] Compile Legal Record for each Phase of the SMP Process
52 Provide GMA/DOC Notice of Intent to Adopt 0 Provide GMA/DOC Notice of Intent to Adopt
53 Hold Public Mesetings | ] Hold Public Meetings
54 Public Hearings C ) Public Hearings
54.1 Publish Notice of First Hearing I Publish Notice of First Hearing
54.2 Produce a Preliminary Summary & Respond to Comments =1 Produce a Preliminary Summary & Respond to Comments
54.3 Publish Notice of Second Hearing I Publish Notice of Second Hearing
544 Revise Responsiveness Summary [ ] Revise Responsiveness Summary
545 Submit Adopted SMP to Ecology (DOE) 1 Submit Adopted SMP to Ecology (DOE)
55 Prepare & Publish Public Involvement Report Prepare & Publish Public Involvement Report
6 Department of Ecology Approva Process E ) Department of Ecology Approval Process
6.1 Public Hearings Public Hearings
6.2 Written Responses ?: Written Responses




